



FUNMIG

Fundamental Processes of Radionuclide Migration

Project Number: FP6-516514

Integrated Project

Deliverable No. D0.12 1st Interim Activity Report

**Due date of deliverable: PM 06
Actual submission date: PM 08**

Submitting organizations: FZK-INE and ENVIROS

Dissemination level: Public (PU)



A summary of the activities and progress for the first six project months may be summarized as follows:

- Contractual issues have been successfully concluded.
- Set of start-up meetings have been held. All critical issues identified, and measures taken where required.
- Scientific-technical work has started according to schedule.
- Deliverables and achievements of milestones have been on time.
- Knowledge management system is implemented, functioning well and is intensively used.
- Public WEB page was implemented at the very beginning of the project and, amongst others, used for external communication.
- Training activities initiated with first training workshop 7-10 November 2005 and topical session during first annual project workshop, 29 November - 1 December 2005.
- First annual workshop under preparation with information flyer distributed also beyond the project consortium.
- Contractual agreements with S+T review committee for annual workshop proceedings in preparation.
- Agreement on structure and responsibilities for general and scientific-technical integration issues.
- Successful extension of the project partners by an increasing number of Associated Groups, especially important the presently eight national regulatory bodies.

More detailed information is given in the report "1st Interim Activity Report" to be found at the FUNMIG WEB page (www.funmig.com).